
Activity ID	Activity Name	Original Duration	Remaining Duration	Schedule % Complete	Start	Finish	Total Float
NEWPROJ-2	GradUp	48	48	0%	02-Oct-26	04-Dec-26	0
NEWPROJ-2.1	PROJECT MANAGEMENT & INITIATION	5	5	0%	02-Oct-26	08-Oct-26	0
A1000	Project Initiation & Requirements Gathering	5	5	0%	02-Oct-26	08-Oct-26	0
NEWPROJ-2.2	REQUIREMENTS & SYSTEM DESIGN	8	8	0%	09-Oct-26	20-Oct-26	30
A1010	UI/UX Design & System Architecture	8	8	0%	09-Oct-26	20-Oct-26	0
A1110	University & Faculty Identity Verification	5	5	0%	09-Oct-26	15-Oct-26	36
NEWPROJ-2.3	MVP DEVELOPMENT	29	29	0%	21-Oct-26	30-Nov-26	0
A1020	Develop Authentication & Roles	6	6	0%	21-Oct-26	28-Oct-26	0
A1030	Develop Project Profiles & Sector Classification	7	7	0%	29-Oct-26	06-Nov-26	0
A1040	Develop Reviewer Screening Queue	5	5	0%	09-Nov-26	13-Nov-26	1
A1050	Develop Mentorship & Business Model Canvas	6	6	0%	09-Nov-26	16-Nov-26	0
A1060	Develop Pitch Board & Investor Requests	6	6	0%	17-Nov-26	24-Nov-26	0
A1070	Develop Notifications & Admin Console	4	4	0%	25-Nov-26	30-Nov-26	0
NEWPROJ-2.4	TESTING & QUALITY ASSURANCE	3	3	0%	01-Dec-26	03-Dec-26	0
A1080	NFR Performance, Security & QA Testing	3	3	0%	01-Dec-26	03-Dec-26	0
NEWPROJ-2.5	DEPLOYMENT & LAUNCH	1	1	0%	04-Dec-26	04-Dec-26	0
A1090	MVP Deployment & Official Launch	1	1	0%	04-Dec-26	04-Dec-26	0



Actual Level of Effort
Actual Work
Primary Baseline
Remaining Work

TASK filter: All Activities

© Oracle Corporation